

2026 STREET CONSTRUCTION SCHEDULE TRACT 16135

SEPTEMBER 14th - 25th, 2026

DO NOT ENTER

PLEASE RE-LOCATE YOUR VEHICLE FROM YOUR RESIDENCE DURING THE CONSTRUCTION PROCESS.

ENTERING THE CONSTRUCTION AREA IS DANGEROUS AND UNADVISABLE, POTENTIAL DAMAGE OR INJURY TO PERSON(S) AND/OR VEHICLE COULD RESULT.

IF YOU'RE UNSURE WHEN TO DRIVE BACK INTO YOUR DRIVEWAY PLEASE ASK THE CONTRACTOR ON-SITE.


PARKING

PARKING IS AVAILABLE WITHIN THE ADJACENT PHASE NOT SCHEDULED.

DO NOT PARK IN "NO PARKING" AREAS.

DO NOT PARK IN FRONT OF DRIVEWAYS.

AREA 2
9/21 - 9/25
CLOSED



Please REDUCE OVER-WATERING during Scheduled Construction

AREA 1
9/14 - 9/18
CLOSED

STREET RECONSTRUCTION SCHEDULE

	AREA 1	MON 9/14 - FRI 9/18
	AREA 2	MON 9/21 - THURS 9/25

TRASH SERVICE

TRASH PICK-UP IS TENTATIVELY SCHEDULED FOR NORMAL PICK-UP; HOWEVER, SERVICES MAY BE SUBJECT TO CHANGES OR DELAYS.

PLEASE PLAN ACCORDINGLY

Plan Date: 5/19/26

AREAS OF CONSTRUCTION SHALL BE POSTED 72 HOURS IN ADVANCE

Plans Created By:



Your cooperation and patience during the construction activities is sincerely appreciated.

PLEASE LOCATE YOUR VEHICLE OUTSIDE WORK ZONES DURING SAID DATES

THANK YOU FOR YOUR COOPERATION

Contractor:
Premier Paving